

# MicroBooNE WBS 1.8 PMT System

1.14.2011

Arati Prakash

# Outline

- Current Status Update
- Projected Schedule
- Upcoming Internal Review

# Current Status Updates

- ☑ Soldered all 30 bases to PMTs



Ready to test PMTs with LN2 in dewar

# Current Status Updates

- ☑ Submitted TDR Chapter
- ☑ DAQ Interface with Georgia
- ⦿ Paul modified shield bases
  - > Working with PAB to finalize mounting to PMT units
- ⦿ Developing Cryostat interface

# Projected Schedule



...As before.

# Upcoming Internal Review

- ⦿ 1.21.2010 (Next Friday) 12:30pm CST.
- ⦿ Review PMT Support rack, cabling, and WBS 1.8 Cost & Schedule and Interfaces.
- ⦿ Schedule and materials on DocDB.
- ⦿ You're invited.