

MicroBooNE WBS 1.8 PMT Internal Review Cost & Schedule

1.21.2011

Arati Prakash

Outline

- ◉ Projected Schedule
- ◉ Upcoming items
- ◉ Costs

Projected Schedule

The PMT system progresses on schedule with a ready-to-install date of Q2 2012.

This incorporates ample time for longevity tests and remaining WLS humidity tests.

The PMT group will be ready for Director's/CD-2 review by mid February, after implementing recommendations from this review.

Projected Schedule



Ready to install Q2 2012.

Upcoming items in the schedule

1.8.3.3	PMT Mounts	1.8.3.3	
1.8.3.3.4	Deliver PEEK post and perforated steel plate	2/15/11	3/1/11
1.8.3.3.5	Cut PEEK post	3/1/11	3/15/11
1.8.3.3.6	Cut perforated steel plate	3/15/11	3/30/11
1.8.3.4	WLS Plates	1.8.3.4	
1.8.3.4.1	TPB Coating R&D - Humidity tests	2/1/11	4/1/11
1.8.3.4.4	Deliver all WLS Plate Components	4/15/11	5/1/11
1.8.4.1	Dewar Test Stand	1.8.4.1	
1.8.4.1.5	Perform PMT tests in air	1/20/11	2/28/11
1.8.4.1.6	Perform PMT cold tests in LN2	4/1/11	6/7/11
1.8.4.1.7	Perform vertical slice test	10/1/11	2/1/12

Upcoming items in the schedule

1.8.5.2	PMT Feed through	1.8.5.2	
1.8.5.2.3	Determine feed-thru configuration in flange	1/15/11	2/15/11
1.8.5.2.4	Prep PO for flange and feed-thrus	3/1/11	3/5/11
1.8.5.2.5	Deliver flange and feed-thrus	3/15/11	4/1/11
1.8.5.2.6	Fabricate PMT Feed through	4/1/11	5/1/11
1.8.5.3	Cables	1.8.5.3	
1.8.3.5.4	Prep Purchase Req and award PO for all Connectors	3/1/11	3/5/11
1.8.3.5.5	Deliver Connectors	3/15/11	4/1/11
1.8.3.5.6	Fabricate primary PMT cables with connectors	4/1/11	4/15/11
1.8.5.3.7	Fabricate splitters and splitter box	5/15/11	6/1/11
1.8.5.4	Support Rack	1.8.5.4	
1.8.5.4.3	Specify rail/support interface with vessel	6/23/10	7/21/10
1.8.5.4.4	Design support Rack	12/1/10	2/1/11

Costs

Total Remaining Costs				
Item	Cost	Quantity	Total Cost	Purchaser
PEEK for posts (90 posts)	63	80	5040	MIT
Perforated steel for backplates	102	4	408	MIT
SHV connectors + pins for primary cables	13	39	507	MIT
Patch panel materials - aluminum, PEEK?				MIT
SHV connectors + teflon for intermediate cables	13	39	507	MIT
Flange feed-thrus	365	10	3650	MIT
Sockets to connect to pins on the feed-thrus	0	39	0	
G10 tube to protect exposed cables	16	12	192	MIT
SHV connectors for both ends of external cables	11	78	858	MIT
Splitters	28	39	1092	MIT
Support Rack Materials & Fabrication	29000	1	29000	Princeton
Total MIT			12254	
Total Princeton			29000	

Costs

- ◉ The rack is on the project.
- ◉ All other costs are off-project (MIT, St. Mary's)
- ◉ We were a few \$k off budget from our original estimates (that's it!)
- ◉ Overruns covered by MIT.

