



## WBS 1.8 PMTs

06-16-2011

Arati Prakash

- ❑ The PMT group is working on final revision phase of TDR chapter
- ❑ Revising Interface document with Cryostat to reflect the reallocation of the feed through nozzle
- ❑ All other interfaces are ready
- ❑ Last step – reworking the BoEs

- ❑ Finished the PMT air tests in the dewar at FNAL
- ❑ Next step is to repeat the tests in LN2
- ❑ Are considering changing the material of PMT mount posts from PEEK to something cheaper – needs discussion

# Schedule

---



- ❑ Refined and shortened the PMT schedule to reflect upcoming work plan, with Gina
- ❑ Are still on schedule for overall plan to be ready to install summer 2012.