

# MicroBooNE Cosmic Ray Tagger Installation Review

Martin Auger  
LHEP/AEC, Bern Universität  
on behalf of the CRT team

Friday, May 6, 2016

Fermilab


# Cosmic Ray Tagger Installation Review

- Who will be doing the installation?
- Who is in charge (task manager?)
- How long will it take?
- Is there a written plan?
- Does the plan involve any welding?
- How have all of the potential safety issues being addressed?
- What personnel resources from Fermilab are required for the installation?


# Cosmic Ray Tagger (CRT) Installation

- General overview of what the tagger is.
- Quick explanation of what a module is.
- Details on the subsections of the CRT:
  - Phase A:
    - Underside
    - Two walls
  - Phase B:
    - Topside
- Organization, scheduling, safety.


# Overview of the CRT



# Overview of the CRT






- Four separate parts:
  - Bottom
  - 2 sides
  - Top
- Total geometrical coverage: ~85%






# Overview of the CRT



## CRT building block: the module





- Plastic scintillator slats, 10.8cm wide.
- Since they are extruded, length is made to order (<5m, by manufacturer limitation)
- Kurarai Y11 wavelength shifting fibres on each side.
- Fibre readout by Hamamatsu MPPC.




# CRT building block: the module

- 16 slats to a module.
- 32 channels per module.






# CRT building block: the module



- Slats are enclosed in 2mm thick aluminium sheets.
- Slats adhere to aluminium with double-sided epoxy foam tape.
- Aluminium sheets and edges glued with industrial elastic sealant.
- Completely light-tight

# CRT building block: the module



- Readout electronics attached at one short edge.
- Attached asymmetrically to define channel orientation.
- Completely designed by Igor Kreslo in Bern.
- Passed Fermilab engineering review.
- Now licenced to CAEN.

# CRT design consideration


The design is subject to a long list of conditions that have all be satisfied simultaneously:

- All dimensions must be a multiple of a module width:
  - Required to have two layers of orthogonal slats to have position information.
- Leave access to electronics boxes possible (as much as possible...)
- Maximize geometrical coverage without interference with any existing systems.

# CRT: Phase A

This phase consists of 49 modules separated into 3 sections and an extra structure:

- Underside:
  - Unistrut support table
  - 9 modules
- Feedthrough wall:
  - Unistrut rails to hang modules
  - 13 modules
- Pipe wall:
  - Unistrut rails to hang modules
  - 27 modules
- Topside:
  - Unistrut and C-profile table






## CRT: Phase A: Underside


Smallest and mechanically simplest section.

- Work can start on the installation of the bottom structure and panels before shutdown without interference with operations.
- All under the tank – No work at height.
- Modules cover most of the area between the saddles that support the tank.



# CRT: Phase A: Underside



# CRT: Phase A: Underside




# CRT: Phase A: Underside






# CRT: Phase A: Underside: Installation

Add 3 pcs of Layer 0 Panels




# CRT: Phase A: Underside: Installation

Add 4 pcs of Layer 1 Panels




# CRT: Phase A: Underside: Installation

Add Spacer Support Plate



# CRT: Phase A: Underside: Installation

Add 2 pc of Layer 3 Panels






# CRT: Phase A: Walls: Strategy


The two walls on either side of the MicroBooNE will be built on a 'sliding curtain' approach.

- Very tight area next to the stairwells.
- Panels to be hung in the work area and rolled into place.
- This approach yields a sturdy structure that is still able to move if access “through” a curtain should be needed.




# CRT: Phase A: Walls: Strategy

- Attach Unistrut rail to the i-beams of the platform.
- Insert roller into bottom facing channel.
- Hang long piece of strut to the roller.
- Attach panel to hanging strut with h-clips.
- Roll assembly into position.
- Lock roller with extra strut nut.
- Repeat.



## CRT: Phase A: Walls: Strategy

- 270kg/rolle capacity.
- Minimum of 2 rollers per assembly.
- No assembly heavier than 360kg.
- Possibility to install 3 rails for optimal stacking/layering



## CRT: Phase A: Feedthrough Side

The feedthrough side is the smallest of the two walls.

- Presence of catwalk to access feedthrough limits height
- Existing piping limits length.
- Small size makes for simpler layering/stacking.
- First of the two walls to be installed.
- Work at height: <6m




# CRT: Phase A: Feedthrough Side

Rails are clamped on existing cross I-beams

All panels are carried by roller assemblies on 2 rails

- Vertically oriented panels cover the full height of the feedthrough wall.
- Electronics (in black) boxes pointing downwards for easier access/service.
- 13 modules.



# CRT: Phase A: Feedthrough Side

Feedthrough Side Panels - 1<sup>st</sup> Roller Assembly


- 7 verticals




# CRT: Phase A: Feedthrough Side

Feedthrough Side Panels - 2nd Roller Assembly

- 6 horizontals



# CRT: Phase A: Feedthrough Side






# CRT: Phase A: Pipe Side

All panels are carried by roller assemblies on 3 rails

- The largest and most complex part of the CRT.
- Late correction forced rearrangement of existing material.
- High amount of stacking/layering. This is alleviated by the presence of a third rail on this side.
- Work at height: <7.5m



Rails are clamped on existing cross I-beams

# CRT: Phase A: Pipe Side: Layer 0

Pipe Side Panels - 1<sup>st</sup> Roller Assembly

- 7 verticals on top row

Regular H clip panel holder

Regular H clip panel holder



# CRT: Phase A: Pipe Side: Layer 1

## Pipe Side Panels - 2nd Roller Assembly

- 3 long horizontals on top row
- 7 verticals on bottom row



# CRT: Phase A: Pipe Side: Layer 2

Pipe Side Panels - 3rd Roller Assembly  
• 10 short horizontals in bottom rows






# CRT: Phase A: Pipe Side

## Pipe Side Panels

- 10 Verticals
- 3 Long Horizontals
- 10 Short Horizontals



# CRT: Phase A: Walls: Loading

|               | Weight (kg) | Weight (lbs.) |
|---------------|-------------|---------------|
| FT Horizontal | 176         | 387           |
| FT Vertical   | 152         | 334           |
| Pipe Long     | 173         | 380           |
| Pipe Short    | 101         | 222           |
| Pipe Vertical | 115         | 253           |

|             | # of modules | Total weight | # of rollers | Weight cty. | Remarks |
|-------------|--------------|--------------|--------------|-------------|---------|
| FT Vertical | 7            | 2338         | 14           | 8400        | OK      |
| FT Horz.    | 6            | 2332         | 9            | 5400        | OK      |
| Pipe Vert.  | 7            | 1771         | 14           | 8400        | OK      |
| Pipe H.+V.  | 3+7          | 2911         | 14           | 8400        | OK      |
| Pipe Horz.  | 10           | 2220         | 10           | 6000        | OK      |


## CRT: Phase A: Topside

The topside in phase A is only a structure to receive modules at a later time.

- This structure must be built during the shutdown since it attaches to the platform and necessitates operations to be halted
- Based on the design of the underside: Unistrut table resized to accomodate the top coverage.
- Expected panel availability: March 2017.


## CRT: Phase B: Topside

- Easiest to install: crane single modules into position.
- Some panels are not represented as to not obscure the bottom layer.
- Only one extrusion over an access shaft in order to maintain crane access to te other.





# CRT: Internal organisation



- With his knowledge of LarTF and experience, John acts as installation manager during the installation handling.
- Martin and/or David insure panel orientation, ordering, etc.
- Sufficient technical staff is key for rapid and quality installation.

# CRT: Timetable

- Current hurdles to beginning work:
  - Buying material
  - Crane suction jig
- Soon as we have both material and jig, constuction/installation of underside can start; not tied to shutdown
- Shop preparation for walls and topside can also proceed in the shop before the shutdown.
- As soon as shutdown starts, remaining installations can begin; platform disturbances necessary.

# CRT: Timetable

Breakdown of time necessary for the different work packages:


- Shop preparation (cutting, welding, pre-assembly):
  - 32 person-days [8 days at four technicians strong]
    - This is only tied to material availability; starts as soon as possible
- Structure installation (strut tables and rails in LarTF):
  - 32 person-days [8 days at four technicians strong]
    - Only the bottom table can be installed as soon as the material is available.
    - Wall rails and top table installation can only start at the shutdown; August 1st.

# CRT: Timetable


- Module installation:
  - 48 person-days [12 days at 4 technicians strong]
    - The bottom panels can go in immediately after the bottom table is ready
    - The walls can only go in after their rails are in place.

# CRT: Timetable

## Before Shutdown



## Shutdown



## After Shutdown



# CRT: Timetable

- We are not alone to require detector access during the shutdown period:
  - Several other MicroBooNE systems to be upgraded/tuned/checked.
  - Many of these require running acquisition computers on the platform -> incompatible with our project.
- Upgrade projects meeting on Monday the 10th to determine amount of access needed and resolve possible access conflicts between projects
- The tagger is the largest, most access-disruptive of the different upgrades and will have scheduling priority.

# CRT: Safety

Considering the different safety concerns:

- Work at height.
- Large, oddly shaped, heavy objects
- Crane usage

It would be advisable that professional Fermilab technicians, with the proper training in those area, handle and install the modules.

John began drafting a JHA and is identifying all safety points (ie: having a backup structure in case of vacuum jig failure)

# Cosmic Ray Tagger Installation Review

- Who will be doing the installation?
  - John Voirin and a team of technicians will be doing the actual installation handling. Martin/David will overview panel placement/orientation.
- Who is in charge (task manager?)
  - John Voirin
- How long will it take?
  - With a team of 4 technicians: 32 working days. Can be broken down to: 12 days before the shutdown and 20 days starting at the shutdown

# Cosmic Ray Tagger Installation Review

- Is there a written plan?
  - Being drafted at the moment. Built on this presentation.
- Does the plan involve any welding?
  - Not in LarTF; it can all be done in the welding shop beforehand.
- How have all of the potential safety issues being addressed?
  - John is drafting the JHA document about these points: work at height, suction jig failure, crane operation, etc.
- What personnel resources from Fermilab are required for the installation?
  - Technicians and a crane operator. Experienced technical personnel with the training required to handle the working conditions.



Thank you from the whole CRT team!