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WBS 1.3 
Cryostat 



Documentation Progress 
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 Completed 

 All Interface agreements 

 DOE CD2/3a review 

 To do 

 Specification for purchase 

Meet with FNAL purchasing agent 

 Response to DOE reviewers 

Determine a preferred cryostat head joint strategy by 30OCT11 to assist the 

evaluation of bids based on “best value.” 

 

 

 



Progress on drawings for Cryostat: 

Preliminary design drawings are in good shape. Many drawings and models 

exist of cryostat and associated parts. 

 Current effort is on feedthroughs 

 PMT feedthrough prototype 

 Access for some nozzles 

 Design needs to be frozen by mid-October 

 

Technical Design Progress 
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PMT nozzle-preliminary design exists, awaiting prototype 
construction before finalizing design 

Small nozzles can be moved to 
accommodate deck  access from above 

 
 Items still open for design 
 

 

Technical Design Progress 



 
 PMT flange prototype 
 

 

Technical Design Progress 
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