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  Jones	
  



HV	
  Interlock	
  Working!	
  



Alpha	
  source	
  holder	
  ready	
  



And	
  installed	
  



Impedance	
  Scheme	
  

•  We	
  replaced	
  internal	
  cables	
  with	
  RG316.	
  	
  We	
  
need	
  to	
  decide	
  what	
  to	
  do	
  externally.	
  RG58?	
  
RG316?	
  

•  Need	
  to	
  cut	
  and	
  terminate	
  external	
  cables	
  this	
  
week.	
  

•  ModificaRons	
  to	
  spliSers?	
  
•  ModificaRons	
  to	
  input	
  resistors	
  on	
  shaper	
  
board?	
  (possibly	
  4	
  newchannels?)	
  



Miscallanea	
  (1)	
  
•  ExisRng	
  level	
  monitor	
  probe	
  interferes	
  with	
  
cooler	
  tower	
  vacuum	
  port.	
  Needs	
  to	
  be	
  swapped	
  
for	
  a	
  shorter	
  level	
  probe.	
  We	
  arranged	
  a	
  swap	
  
with	
  LAPD.	
  install	
  this	
  Wednesday	
  and	
  no	
  close	
  
before	
  then.	
  

•  Controls	
  group	
  implemenRng	
  hardware	
  +	
  
so_ware	
  for	
  condenser	
  control,	
  aiming	
  for	
  Jan	
  1	
  
deadline	
  (condenser	
  =	
  vital	
  part	
  of	
  LN2	
  study)	
  

•  NegoRaRons	
  on	
  LN2	
  monitor	
  locaRon	
  have	
  
resolved	
  –	
  plumbing	
  has	
  begun.	
  One	
  valve	
  sRll	
  to	
  
be	
  acquired.	
  



Miscallanea	
  (2)	
  
•  Change	
  of	
  plan	
  re	
  pre-­‐mix.	
  Pure	
  LN2	
  is	
  fine.	
  
•  MaS	
  and	
  I	
  rate	
  tested	
  new	
  readout	
  code,	
  good	
  to	
  
~200Hz.	
  

•  Dave	
  has	
  started	
  to	
  look	
  at	
  EPICS	
  and	
  IFIX	
  
monitoring	
  schemes	
  for	
  cryogenic	
  slow	
  
monitoring.	
  	
  We	
  will	
  integrate	
  this	
  with	
  our	
  
exisRng	
  CSS	
  interface.	
  

•  Now	
  we	
  are	
  reaching	
  “final	
  form”,	
  Linda	
  and	
  I	
  are	
  
polishing	
  off	
  ORC	
  review	
  docs.	
  Need	
  a	
  secRon	
  on	
  
PCIE	
  modificaRons	
  –	
  will	
  be	
  in	
  touch	
  by	
  email	
  this	
  
week.	
  



Bo	
  configured	
  for	
  N2	
  study	
  

	
  	
  	
  	
  

d=?	
  

Plan	
  close	
  on	
  Thursday,	
  fill	
  by	
  
end	
  of	
  week	
  
	
  
Decide	
  d	
  by	
  Wednesday	
  


